
 

 

 

 

 

 

 

 

 

 

 

 

APPENDIX B TFO CAPITAL COST ESTIMATES 

 

 



AESO Project Name & No. P2032 / D0740
Prepared by:
AACE Class: 3 Estimate Basis Service Proposal
High Range 20% Low Range -10%
Date of Estimate: March 5, 2020 Base Year 2022
In Service Date 25-Mar-22 In Service Year 2022

 SYSTEM PARTICIPANT TOTAL ASSUMPTIONS

TRANSMISSION LINE
Material -$                                2,293,323$                     2,293,323$                              
Labour -$                                2,068,507$                     2,068,507$                              
Supply & Install -$                                -$                                   -$                                            

TOTAL TRANSMISSION LINE -$                                4,361,830$                     4,361,830$                              
SUBSTATION  

Material -$                                3,653,569$                     3,653,569$                              
Labour -$                                2,781,091$                     2,781,091$                              
Supply & Install -$                                -$                                   -$                                            

TOTAL SUBSTATION -$                                6,434,660$                     6,434,660$                              
TELECOMMUNICATION

Material -$                                106,974$                        106,974$                                 
Labour -$                                167,540$                        167,540$                                 
Supply & Install -$                                -$                                   -$                                            

TOTAL TELECOMMUNCATIONS -$                                274,514$                        274,514$                                 
OWNERS

Pre-SP Cost -$                                71,376$                          71,376$                                   
Service Proposal -$                                54,881$                          54,881$                                   
Facility Applications -$                                221,048$                        221,048$                                 
Regulatory & Compliance -$                                -$                                   -$                                            
Land Rights - Easements -$                                129,389$                        129,389$                                 
Land - Damage Claims -$                                -$                                   -$                                            
Land - Acquisitions -$                                -$                                   -$                                            
Land - Other -$                                -$                                   -$                                            

TOTAL OWNERS COST -$                                476,694$                        476,694$                                 
DISTRIBUTED

Procurement Management -$                                50,497$                          50,497$                                   
Project Management -$                                1,019,727$                     1,019,727$                              
Construction Management -$                                481,596$                        481,596$                                 
Contingency -$                         950,000$                        950,000$                                 
Escalation -$                         527,451$                        527,451$                                 

TOTAL DISTRIBUTED -$                                3,029,271$                     3,029,271$                              
SALVAGE

Transmission Line Labour -$                                11,208$                          11,208$                                   
Substation Labour -$                                -$                                   -$                                            
Telecom Labour -$                                -$                                   -$                                            
Land Remediation and Reclamation -$                                            

TOTAL SALVAGE -$                                11,208$                          11,208$                                   
OTHER COSTS

AFUDC -$                                            
E&S 1,515,406$                     1,515,406$                              

TOTAL OTHER -$                                1,515,406$                     1,515,406$                              

TOTAL PROJECT -$                             16,103,584$               16,103,584$                        

Altalink Management Ltd.
Cascade Combined Cycle


