

# ISO Rules Development Work Plan

Updated: June 2020

Contact: rules\_comments@aeso.ca

ISO Rules			Related Alberta Reliability Standards	Stage 1 <sup>1</sup> Stakeholder Letter of Notice (planned/actual)	Upcoming Stakeholder Consultation Session	Stage 2 <sup>2</sup> Proposed Draft ISO Rule (planned/actual)	Forecast Filing AUC Application
502.4	"Comms"	Automated Dispatch and Messaging System and Voice Communication System Requirements	COM-002-AB-4, COM-002-AB1-2a, COM-001-AB1-1.1	9/Oct/2018	20/Jul/2020	Q3 2020	Q4 2020
502.17		Voice Communication System Requirements					
202.6	"Transmission Constraints"	Adequacy Of Supply	N/A	6/Feb/2020	N/A	Q3 2020	Q4 2020
202.7		Markets Suspension or Limited Markets Operations					
302.1		Real Time Transmission Constraint Management					
502.10	"Metering"	Revenue Metering Technical Requirements	N/A	29/Nov/2018	TBD, if required	Q3 2020	Q3 2020
502.9	"Synchrophasor"	Synchrophasor Measurement Unit Technical Requirements	N/A	15/Jul/2020	TBD, if required	Q4 2020	Q4 2020
502.11	"Substation"	Substation Technical and Operating Requirements	N/A	22/Nov/2018	TBD, if required	TBD	TBD
502.2	"Bulk T Line"	Bulk Transmission Line Technical Requirements	N/A	9/Jul/2019	TBD, if required	ON HOLD	TBD

The ISO Rules Development Work Plan (the "Work Plan") is for general information purposes only and currently includes only ISO rules on which development has begun, or is imminent. The Alberta Electric System Operator reserves the right to change or modify the Work Plan at any time without notice. Under no circumstances will the Alberta Electric System Operator, its members, officers, employees, contractors or agents, or any of their respective affiliates, be liable for any errors or omissions in, or any losses, damages or claims whatsoever, whether in contract, tort or otherwise, arising from use of or reliance upon, the Work Plan or any information contained herein. Parties using or relying on the Work Plan do so solely at their own risk, and all information contained herein should be independently verified.

<sup>1</sup> Stage 1 is consultation carried out in accordance with sections 4, 5, 6.1 and 6.2 of Alberta Utilities Commission Rule 017 - *Procedures and Process for Development of ISO Rules and Filing of ISO Rules with the Alberta Utilities Commission*

<sup>2</sup> Stage 2 is consultation carried out in accordance with sections 6.3, 6.4 and 6.5 of Alberta Utilities Commission Rule 017 - *Procedures and Process for Development of ISO Rules and Filing of ISO Rules with the Alberta Utilities Commission*