

### High Level Milestones – 2006 Loss Factor Process

<b>Date</b>	<b>Milestone</b>
February 22 2006	Opened discussions on possible loss factor Rule changes
March 9 2006	Requested input for Rule changes
April 26 2006 9:30-12:00 (was April 25)	Loss Factor Stakeholder Meeting, Agenda TBD, but includes Rules update.
March/April 2006	Generic Stacking Order data extraction
June 2006	Decision document finalized
July 14, 2006	Capacity request confirmation for GSO
July 19, 2006 (was June 27)	Meeting on GSO values
October 20, 2006	Post Base Cases (PSSE, RAWD)
October 25, 2006	Review input to 2007 cases (Tentative meeting date)
October 27, 2006	Post Preliminary loss factors for 2007
November 3, 2006	Post final loss factors for 2007
December 8, 2006	Post Preliminary loss factors for 2011
December 15, 2006	Post final loss factors for 2011