



June 17, 2008

Loss Factor Stakeholder Team

**Re: Milestones for Loss Factor Delivery, 2009**

The AESO is beginning the loss factor process for 2009. Below are the milestones for the process and the approximate timeline for delivery. A meeting notice for July 23 is posted. The meeting will focus on the Generic Stacking Order for 2009, software changes for loss factor calculations, process changes, and questions from stakeholders. Please RSVP your intentions to attend the July 23 meeting to [lossfactor@aeso.ca](mailto:lossfactor@aeso.ca).

**High Level Milestones – 2009 Loss Factor Process**

Date	Milestone
April-June, 2008	Extract, collect and prepare data for the 2009 Generic Stacking Order (GSO)
2 <sup>nd</sup> Week of July, 2008	Publish the draft 2009 GSO and request for the capacity confirmation
July 23, 2008	Stakeholders' Meeting 9:00-11:30, AESO 25 <sup>th</sup> Floor
3 <sup>rd</sup> Week of August, 2008	Publish the final 2009 GSO
Mid-October, 2008	Post 2009 Base Cases (PSSE, RAWD)
October 22, 2008	Review input to 2009 cases (Tentative meeting date)
October 24, 2008	Post the preliminary loss factors for 2009
November 07, 2008	Post the final loss factors for 2009
April, 2009	Post the preliminary loss factor range for 2013
May, 2009	Post the final loss factor range for 2013

Yours truly,

*Originally Signed by*

Robert Baker, P.Eng.  
Operations Forecasting, AESO