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PART A - APPLICATION 

1 Introduction 

1.1 Application – Pursuant to Section 34(1)(c) of the Electric Utilities Act (Act), and 

in accordance with further provisions set out in legislation,1 the Alberta Electric System 

Operator (AESO) applies to the Alberta Utilities Commission (Commission) for approval 

of the Calgary Energy Centre Peaking Plant Connection Needs Identification Document 

(Application). 

1.2 Application Overview – Calgary Energy Centre No. 2 Inc. (CEC2) has 

requested system access service to connect the Calgary Energy Centre Peaking Plant2 

(the Facility) to be located at the existing Calgary Energy Centre in the City of Calgary 

(AESO Planning Area 6, Calgary). CEC2’s request includes a new Rate STS, Supply 

Transmission Service, contract capacity of 150 MW in the Calgary area. CEC2’s 

request can be met by adding the proposed SS-703 switching substation, including 

three 138 kV circuit breakers, adding a new 138 kV circuit to connect the proposed SS-

70 substation and the existing SS-1624 substation, and modifying the existing SS-162 

substation, including adding one 138 kV circuit breaker (the “Proposed Transmission 

Development”, as further described in Section 2.2). The scheduled in-service date for 

the Proposed Transmission Development is July 31, 2019.  

This Application describes the need to respond to CEC2’s request for system access 

service. Having followed the AESO Connection Process,5 the AESO has determined 

that the Proposed Transmission Development provides a reasonable opportunity for the 

market participant, in this case, CEC2, to exchange electric energy and ancillary 

                                            
1
 The Alberta Utilities Commission Act, S.A. 2007, c. A-37.2, the Hydro and Electric Energy Act, R.S.A. 

2000, c. H-16, the Regulations made thereunder, and AUC Rule 007. 

2
 The Calgary Energy Centre Expansion was originally approved by the Commission on June 30, 2016 in 

Decision 21126-D01-2016 and issued Power Plant Approval No. 21126-D02-2016 on September 6, 2016. 

3
 The SS-70 substation is also referred to as the ENMAX No. 70 Substation 

4
 The SS-162 substation is also referred to as the ENMAX No. 162 Substation 

5
 For information purposes, refer to note iv of Part C of this Application for more information on the 

AESO’s Connection Process. 
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services. The Proposed Transmission Development is consistent with the AESO’s long-

term plans for the Calgary Planning Region, which includes the City of Calgary. The 

AESO, in accordance with its responsibility to respond to requests for system access 

service, submits this Application to the Commission for approval.6,7 

1.3 AESO Directions to the TFO – During the AESO Connection Process, the 

AESO issued various directions to the legal owner of transmission facilities (TFO), in 

this case ENMAX Power Corporation, including direction to assist the AESO in 

preparing this Application.8 

                                            
6
 For information purposes, some of the legislative provisions relating to the AESO’s planning duties and 

duty to provide system access service are referenced in notes i and ii of Part C of this Application. 

7
 Note v of Part C of this Application describes the Application scope in more detail.  

8
 The directions are described in more detail in the following sections of this Application and in Part C, 

note vi. 
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2 Need Overview and Proposed Transmission Development 

2.1 Duty to Provide Transmission System Access Service – The AESO, pursuant 

to its responsibilities under Section 29 of the Act, must provide system access service 

on the transmission system in a manner that gives all market participants (in this case 

CEC2), a reasonable opportunity to exchange electric energy and ancillary services.  

CEC2 has requested system access service on the transmission system, thereby 

establishing the need for this Application. CEC2 has made the appropriate applications 

to the AESO to obtain transmission system access service. The AESO, in collaboration 

with CEC2 and the TFO, has determined that the Proposed Transmission Development 

is the preferred option to meet CEC2’s request for system access service.  

Through the AESO Connection Process, the AESO, CEC2, and the TFO have 

collaborated to determine the characteristics of the Proposed Transmission 

Development and to assess the impacts that the Proposed Transmission Development 

and the associated generation would have on the transmission system. The AESO has 

issued directions to the TFO to prepare a transmission facility proposal9 (Facility 

Proposal) to meet CEC2’s request. 

2.2 Proposed Transmission Development – The Proposed Transmission 

Development involves connecting the Facility to the transmission system, including the 

following elements: 

1. Add a new switching substation, to be designated SS-70 substation, including 

three 138 kV circuit breakers and connect the proposed SS-70 substation to the 

Facility;10 

2. Add a new 138 kV circuit to connect the proposed SS-70 substation and the 

existing SS-162 substation using a radial configuration; 

                                            
9
 Also referred to as facility application, or FA, under AUC Rule 007. 

10
 The details regarding the connection between the Facility and the proposed SS-70 substation will be 

addressed in the TFO’s Facility Proposal 
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3. Modify the existing SS-162 substation, including adding one 138 kV circuit 

breaker; and 

4. Modify, alter, add or remove equipment, including switchgear, and any 

operational, protection, control and telecommunication devices required to 

undertake the work as planned and ensure proper integration with the 

transmission system.11 

2.3 Proposed Transmission Development Cost Estimate – The AESO directed 

the TFO to prepare a cost estimate for the Proposed Transmission Development. The 

TFO estimated the in-service cost of the Proposed Transmission Development, 

described in Section 2.2, to be approximately $13 million.12 In accordance with the 

ISO tariff, the AESO has determined that there are no system-related costs associated 

with the Proposed Transmission Development. 

2.4 Transmission Development Alternatives – In addition to the Proposed 

Transmission Development, the following transmission development alternative was 

examined: 

A. Connect the Facility using a 240 kV connection – This involves adding a new 

240 kV switching substation, including three 240 kV circuit breakers; adding a 

new 240 kV circuit to connect the proposed switching substation and the existing 

SS-162 substation using a radial configuration; and modifying the existing SS-

162 substation, including adding one 240 kV circuit breaker and expanding the 

                                            
11

 Details and configuration of equipment required for the Proposed Transmission Development, including 
substation single-line diagrams, are more specifically described in the AESO’s Functional Specification 
included in the TFO’s Facility Proposal. Also, further details will be determined as detailed engineering 
progresses and the market participant’s operating requirements are finalized. Routing and/or siting of 
transmission facilities do not form part of this Application and are addressed in the TFO’s Facility 
Proposal. The new 138 kV circuit is currently estimated to have a length of approximately 600 metres. 
This is subject to change as routing and/or siting is finalized by the TFO. Line numbering and substation 
names provided here are for ease of reference and are subject to change as engineering and design 
progresses. Market participant facilities that may subsequently be connected to the Proposed 
Transmission Development are the responsibility of the market participant and are not included in the 
Application. 

12
 The cost is in nominal dollars using a base year of 2016 with escalation considered. Further details of 

this cost estimate, which has an accuracy level of +20%/-10%, can be found in Appendix B. 
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240 kV bus. This alternative was ruled out due to the increased transmission 

developments and hence, increased costs compared to the Proposed 

Transmission Development. 

The Proposed Transmission Development was selected as the preferred transmission 

alternative and forms the basis of the cost estimates and connection assessment 

described herein. 

2.5 Connection Assessment – Power flow, transient stability and short-circuit 

studies were conducted to assess the impact that the Proposed Transmission 

Development and the associated generation would have on the transmission system.13 

Power flow and short circuit studies were conducted prior to and following connection of 

the Facility, and transient stability studies were performed following connection of the 

Facility.  

The pre-connection assessment identified system performance issues. Under certain 

Category B conditions, thermal criteria violations were observed. Real-time operational 

practices and an existing remedial action scheme are being used to mitigate the pre-

connection system performance issues. 

The post-connection assessment identified the same Reliability Criteria violations that 

were identified in the pre-connection assessment. Under certain Category B conditions, 

most of the thermal criteria violations that were observed in the pre-connection 

assessment were intensified; however, one thermal criteria violation was reduced in the 

post-connection assessment. Real-time operational practices and an existing remedial 

action scheme can be used to mitigate the post-connection system performance issues.  

2.6 AESO Forecast and Transmission System Plans – The AESO’s corporate 

forecast for the region is consistent with the generation associated with the Proposed 

Transmission Development.14 The AESO’s corporate forecasts are used by the AESO 

                                            
13

 The connection assessment is included as Appendix A. 

14 Section 5.0 of the AESO 2016 Long-term Outlook discusses the Calgary Planning Region, which 
includes the Proposed Transmission Development area. 



Calgary Energy Centre Peaking Plant Connection Needs Identification Document 

Alberta Electric System Operator 

  6 January 20, 2017 

to assess the adequacy of the regional transmission system and as a basis for 

identifying the need for transmission system expansion or enhancement. Therefore, the 

need associated with the Proposed Transmission Development is consistent with the 

AESO’s long-term plans for the region.  

2.7 Transmission Dependencies – The Proposed Transmission Development is 

not dependent on the AESO’s plans to expand or enhance the transmission system. 

2.8 AESO Participant Involvement Program – The AESO directed the TFO to 

assist the AESO in conducting a participant involvement program (PIP). Between 

October 2016 and January 2017, the TFO and the AESO used various methods to 

notify stakeholders about the need for development and the AESO’s preferred option to 

respond to the system access service request. In January 2017, the AESO notified 

stakeholders of its intention to file this Application with the Commission. The AESO is 

not aware of any concerns or objections that have been raised regarding the need for 

the Proposed Transmission Development or the AESO’s preferred option to respond to 

the system access service request.15  

2.9 Information Regarding Rule 007, Section 6.2.2, NID23(3) – The AESO has 

been advised that the TFO’s Facility Proposal addresses the requirements of AUC 

Rule 007, Section 6.2.2, NID23(3).16 In consideration of that fact, and as the filing of the 

Application is combined with the TFO’s Facility Proposal, the AESO has not undertaken 

a separate assessment of the sort contemplated in AUC Rule 007, Section 6.2.2, 

NID23(3). 

2.10 Confirmation Date – In the event that the proposed facilities are not in service 

by January 31, 2020, which is six months following the scheduled in-service date of 

July 31, 2019, the AESO will inform the Commission in writing if the need to expand or 

enhance the transmission system described in this Application continues, and if the 

                                            
15

 Further information regarding the AESO’s PIP for this Application is included in Appendix C. 

16
 Please refer to the letter included as Appendix D of this Application. 
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technical solution described in this Application approval continues to be the AESO’s 

preferred technical solution.17 

2.11 Approval is in the Public Interest – Having regard to the following: 

 the transmission planning duties of the AESO as described in Sections 29, 33 

and 34 of the Act; 

 the request for system access service; 

 the connection assessment; 

 the cost estimate for the Proposed Transmission Development;  

 information obtained from AESO PIP activities; and 

 the AESO’s long-term transmission system plans; 

it is the conclusion of the AESO that the Proposed Transmission Development provides 

a reasonable opportunity for the market participant to exchange electric energy and 

ancillary services. In consideration of these factors, the AESO submits that approval of 

this Application is in the public interest. 

                                            
17

 A detailed project schedule, which includes potential limitations or constraints as contemplated in AUC 
Rule 007, NID25(2), can be found in the TFO’s Facility Proposal. 
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3 Request to Combine this Application with the Facility Proposal for 
Consideration in a Single Process 

3.1 Pursuant to Subsection 35(1) of the Act, the AESO has directed the TFO to 

prepare a Facility Proposal to meet the need identified. The AESO understands that the 

TFO’s Facility Proposal will be filed shortly.18 The AESO requests, and expects the TFO 

will request, that this Application be combined with the Facility Proposal for 

consideration by the Commission in a single process. This request is consistent with 

Section 15.4 of the Hydro and Electric Energy Act and Section 6 of AUC Rule 007. 

3.2 While it is believed that this Application and the Facility Proposal will be 

materially consistent, the AESO respectfully requests that in its consideration of both, 

the Commission be mindful of the fact that the documents have been prepared 

separately and for different purposes. The purpose of this Application is to obtain 

approval of the need to respond to CEC2’s request for system access service and 

provide a preliminary description of the manner proposed to meet that need. In contrast, 

the Facility Proposal will contain more detailed engineering and designs for the 

Proposed Transmission Development and seek approval for the construction and 

operation of specific facilities. 

 

                                            
18

 The AESO understands that the TFO intends to file a Facility Proposal relating to this Application to be 
titled Calgary Energy Centre Peaking Plant Connection.  
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4 Relief Requested 

4.1 The AESO submits that its assessment of the need to meet the market 

participant’s request for transmission system access service is technically complete and 

that approval is in the public interest. 

4.2 In the event that the proposed facilities are not in service by January 31, 2020, 

which is six months following the scheduled in-service date of July 31, 2019, the AESO 

will inform the Commission in writing if the need to expand or enhance the transmission 

system described in this Application continues, and if the technical solution described in 

this Application approval continues to be the AESO’s preferred technical solution. 

4.3 For the reasons set out herein, and pursuant to Section 34 of the Act, the AESO 

requests that the Commission approve this Application, including issuing an approval of 

the need to respond to the market participant’s request for system access service, and 

to connect the Facility to the transmission system, as follows: 

A. Add a new switching substation, to be designated SS-70 substation, including 

three 138 kV circuit breakers, and connect the proposed SS-70 substation to the 

Facility; 

B. Add a new 138 kV circuit to connect the proposed SS-70 substation and the 

existing SS-162 substation using a radial configuration; 

C. Modify the existing SS-162 substation, including adding one 138 kV circuit 

breaker; and 

D. Modify, alter, add or remove equipment, including switchgear, and any 

operational, protection, control and telecommunication devices required to 

undertake the work as planned and ensure proper integration with the 

transmission system. 



Calgary Energy Centre Peaking Plant Connection Needs Identification Document 

All of which is respectfully submitted this 201
h day of January 2017. 

Alberta Electric System Operator 

10 ~anuary 20, 2017 
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PART B – APPLICATION APPENDICES 

The following appended documents support the Application (Part A). 

APPENDIX A  Connection Assessment – Appendix A contains the Connection 

Engineering Study Report for Filing – Calgary Energy Centre Peaking Plant Connection 

that assesses the transmission system performance prior to and following the 

connection of the Facility.  

APPENDIX B TFO Capital Cost Estimates – Appendix B contains detailed cost 

estimates corresponding to the Proposed Transmission Development. These estimates 

have been prepared by the TFO at the direction of the AESO, to an accuracy level of 

+20%/-10%, which exceeds the accuracy required by AUC Rule 007, NID24. 

APPENDIX C AESO PIP – Appendix C contains a summary of the PIP activities 

conducted, in accordance with requirement NID27 and Appendix A2 of AUC Rule 007, 

regarding the need to respond to the market participant’s request for system access 

service. Copies of the relevant materials distributed during the PIP are attached for 

reference. 

APPENDIX D TFO Information Regarding Rule 007, Section 6.2.2, NID23(3) – 

Appendix D contains a letter provided by the TFO confirming that the requirements of 

AUC Rule 007, NID23(3) will be addressed within the TFO’s Facility Proposal. 

APPENDIX E  AESO Transmission Planning Criteria – Basis and 

Assumptions – Appendix F contains the Transmission Planning Criteria – Basis and 

Assumptions, Version 1, which includes the applicable thermal and voltage limits in 

support of the Transmission Planning (TPL) standards.19 Planning studies that are 

included in this Application meet the relevant performance requirements of the specified 

TPL standards (TPL-001-AB-0 and TPL-002-AB-0). 

 

                                            
19

 TPL Standards are included in the current Alberta Reliability Standards.  
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PART C – REFERENCES  

i. AESO Planning Duties and Responsibilities – Certain aspects of AESO duties and 

responsibilities with respect to planning the transmission system are described in the Act. For 

example, Section 17, Subsections (g), (h), (i), and (j), describe the general planning duties of the 

AESO.
20

 Section 33 of the Act states that the AESO “must forecast the needs of Alberta and 

develop plans for the transmission system to provide efficient, reliable, and non-discriminatory 

system access service and the timely implementation of required transmission system 

expansions and enhancements.” Where, as in this case, the market participant (refer to note ii 

below) is requesting system access service, and the request requires or may require the 

expansion or enhancement of the capability of the transmission system, the AESO must prepare 

and submit for Commission approval, as per Section 34(1)(c), a needs identification document 

that describes the need to respond to requests for system access service, including the 

assessments undertaken by the AESO regarding the manner proposed to address that need. 

Other aspects of the AESO’s transmission planning duties and responsibilities are set out in 

Sections 8, 10, 11, and 15 of the Transmission Regulation. 

ii. Duty to Provide Transmission System Access – Section 29 of the Act states that the AESO 

“must provide system access service on the transmission system in a manner that gives all 

market participants [CEC2 in this case] wishing to exchange electric energy and ancillary services 

a reasonable opportunity to do so.” 

iii. AESO Planning Criteria – The AESO is required to plan a transmission system that satisfies 

applicable reliability standards. Transmission Planning (TPL) standards are included in the 

Alberta Reliability Standards, and are generally described at:
 21

  

https://www.aeso.ca/rules-standards-and-tariff/alberta-reliability-standards/  

In addition, the AESO’s Transmission Planning Criteria – Basis and Assumptions is included in 

Appendix E. 

iv. AESO Connection Process – For information purposes, the AESO Connection Process, which 

changes from time to time, is generally described at: https://www.aeso.ca/grid/connecting-to-the-

grid/connection-process/
22

  

                                            
20

 The legislation and regulations refer to the Independent System Operator or ISO. "AESO" and "Alberta 
Electric System Operator" are the registered trade names of the Independent System Operator. 

21
 This link is provided for ease of reference and does not form part of this Application.  

22
 This link is provided for ease of reference and does not form part of this Application. 
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v. Application for Approval of the Need to Respond to a Request for System Access 

Service – This Application is directed solely to the question of the need to respond to a request 

for system access service, as more fully described in the Act and the Transmission Regulation. 

This Application does not seek approval of those aspects of transmission development that are 

managed and executed separately from the needs identification document approval process. 

Other aspects of the AESO’s responsibilities regarding transmission development are managed 

under the appropriate processes, including the ISO rules, Alberta reliability standards and the ISO 

tariff, which are also subject to specific regulatory approvals. While the Application or its 

supporting appendices may refer to other processes or information from time to time, the 

inclusion of this information is for context and reference only. 

Any reference within the Application to market participants or other parties and/or the facilities 

they may own and operate or may wish to own and operate, does not constitute an application for 

approval of such facilities. The responsibility for seeking such regulatory or other approval 

remains the responsibility of the market participants or other parties. 

vi. Directions to the TFO – Pursuant to Subsection 35(1) of the Act, the AESO has directed the 

TFO, in whose service territories the need is located, to prepare a Facility Proposal to meet the 

need identified. The Facility Proposal is also submitted to the Commission for approval. The TFO 

has also been directed by the AESO under Section 39 of the Act to prepare a proposal to provide 

services to address the need for the Proposed Transmission Development. The AESO has also 

directed the TFO, pursuant to Section 39 of the Act and Section 14 of the Transmission 

Regulation, to assist in the preparation of the AESO’s Application.  

vii. Capital Cost Estimates – The provision of capital costs estimates in the Application is for the 

purposes of relative comparison and context only. The AESO’s responsibilities in respect of 

project cost reporting are described in the Transmission Regulation, including Section 25, and 

Section 9.1 of the ISO rules. 


