
AESO Project Name and No. P2445 / D0804
Prepared by: 
AACE Class: 3 Estimate Basis Service Proposal
High Range 20% Low Range -10%
Date of Estimate: May 26, 2023 Base Year 2023
In Service Date 11/1/2024 In Service Year 2024

 SYSTEM PARTICIPANT TOTAL ASSUMPTIONS

TRANSMISSION LINE
Material -$                                 15,843$                           15,843$                                    
Labour -$                                 260,565$                         260,565$                                  
Supply & Install -$                                 -$                                     -$                                              

TOTAL TRANSMISSION LINE -$                                 276,408$                         276,408$                                  
SUBSTATION  

Material 65,200$                       97,540$                           162,740$                                  
Labour 385,400$                     1,035,745$                      1,421,145$                               
Supply & Install -$                                 -$                                     -$                                              

TOTAL SUBSTATION 450,600$                     1,133,285$                      1,583,885$                               
TELECOMMUNICATION

Material 174,898$                     120,126$                         295,024$                                  
Labour 263,768$                     142,382$                         406,150$                                  
Supply & Install -$                                 -$                                     -$                                              

TOTAL TELECOMMUNCATIONS 438,666$                     262,508$                         701,174$                                  
OWNERS

Pre-SP Cost -$                                 27,868$                           27,868$                                    
Service Proposal 12,283$                       39,844$                           52,127$                                    
Facility Applications -$                                 136,361$                         136,361$                                  
Regulatory & Compliance -$                                 -$                                     -$                                              
Land Rights - Easements -$                                 92,000$                           92,000$                                    
Land - Damage Claims -$                                 10,000$                           10,000$                                    
Land - Acquisitions -$                                 14,285$                           14,285$                                    
Land - Other -$                                 -$                                     -$                                              

TOTAL OWNERS COST 12,283$                       320,357$                         332,640$                                  
DISTRIBUTED

Procurement Management 15,000$                       20,472$                           35,472$                                    
Project Management 163,626$                     370,290$                         533,916$                                  
Construction Management 56,583$                       169,238$                         225,820$                                  
Contingency 115,000$                  268,000$                         383,000$                                  
Escalation 62,028$                    109,777$                         171,805$                                  

TOTAL DISTRIBUTED 412,237$                     937,776$                         1,350,014$                               
SALVAGE

Transmission Line Labour -$                                 -$                                     -$                                              
Substation Labour -$                                 -$                                     -$                                              
Telecom Labour -$                                 -$                                     -$                                              
Land Remediation and Reclamation -$                                              

TOTAL SALVAGE -$                                 -$                                     -$                                              
OTHER COSTS

AFUDC -$                                              
E&S 144,516$                     321,605$                         466,121$                                  

TOTAL OTHER 144,516$                     321,605$                         466,121$                                  
TOTAL PROJECT 1,458,303$              3,251,939$                 4,710,242$                          

TRANSMISSION PROJECT COST SUMMARY

Altalink Management Ltd.
Homestead MPC Solar



 

 

 

 

 

 

 

 

 

 

 

 

THE MP HAS REQUESTED THEIR COST ESTIMATE NOT BE PROVIDED DUE TO CONFIDENTIALITY 

AND COMMERCIAL SENSITIVITY 


