
AESO Project Name & No.
Prepared by:
AACE Class: 3 Estimate Basis Service Proposal
High Range 20% Low Range -10%
Date of Estimate: 13-Jul-26 Base Year $ 2026
In Service Date 31-Mar-29 In Service Year $ 2029

SYSTEM PARTICIPANT TOTAL ASSUMPTIONS

TRANSMISSION LINE
Material -$  962,265$ 962,265$
Labour -$  2,178,625$  2,178,625$
Supply & Install -$  -$  -$  

TOTAL TRANSMISSION LINE -$  3,140,890$  3,140,890$
SUBSTATION  

Material -$  1,919,880$  1,919,880$
Labour -$  3,172,162$  3,172,162$
Supply & Install -$  -$  -$  

TOTAL SUBSTATION -$  5,092,042$  5,092,042$
TELECOMMUNICATION

Material -$  72,101$ 72,101$
Labour -$  131,050$ 131,050$
Supply & Install -$  -$  -$  

TOTAL TELECOMMUNCATIONS -$  203,151$ 203,151$
OWNERS

Pre-SP Cost -$  133,132$ 133,132$
Service Proposal -$  113,991$ 113,991$
Facility Applications -$  277,975$ 277,975$
Regulatory & Compliance -$  -$  -$  
Land Rights - Easements -$  8,288$ 8,288$
Land - Damage Claims -$  -$  -$  
Land - Acquisitions -$  -$  -$  
Land - Other -$  -$  -$  

TOTAL OWNERS COST -$  533,386$ 533,386$
DISTRIBUTED

Procurement Management -$  184,207$ 184,207$
Project Management -$  218,291$ 218,291$
Construction Management -$  727,139$ 727,139$
Contingency -$  1,387,000$  1,387,000$
Escalation -$ 394,057$ 394,057$

TOTAL DISTRIBUTED -$  2,910,694$  2,910,694$
SALVAGE

Transmission Line Labour -$  -$  -$  
Substation Labour -$  7,200$ 7,200$
Telecom Labour -$  -$  -$  
Land Remediation and Reclamation -$  

TOTAL SALVAGE -$  7,200$ 7,200$
OTHER COSTS

AFUDC -$  -$  -$  
E&S -$  1,545,357$  1,545,357$

TOTAL OTHER -$  1,545,357$  1,545,357$

TOTAL PROJECT -$  13,432,720$  13,432,720$

Replacement Cost New Items -$
Additional Particpant Costs -$
Other Connection -$
Grand Total 13,432,720$

TRANSMISSION PROJECT COST SUMMARY

ATCO Electric
P2845 Marguerite Lake CAE Storage
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